Detroit Arsenal and Tank Plant BRAC 1995

Size: 342 acres

Mission: Develop, field, and sustain combat and tactical vehicles

HRS Score: NA

IAG Status: None

Contaminants: Heavy metals, VOCs, SVOCs, and PCBs

Media Affected: Groundwater, surface water, sediment, and soil

Funding to Date: $9.4 million

Estimated Cost to Completion (Completion Year): $0 (FY1999)

Final Remedy in Place or Response Complete Date for BRAC Sites: FY1999

Final Remedy in Place or Response Complete Date for Non-BRAC Sites: FY1997
Detroit, Michigan

Restoration Background

In July 1995, the BRAC Commission recommended realignment of
Detroit Arsenal and the closing and disposing of the Detroit Arsenal
Tank Plant. The installation closed in December 1997. Cleanup
requirements for disposal will continue through April 1999.

FY98 Restoration Progress

The regulatory agencies approved the Rl Phase Il work plans, and the
installation completed the RI Phase Il in September. The Army
performed a risk assessment on all Rl Phase | and |l data. The RI
report was not completed in FY98, as originally planned, because of
Environmental studies conducted at the installation identified the delays in receiving EPA concurrence on Rl work plans and the need
following site types: underground storage tanks (USTs), landfills, for additional sampling rounds to support risk assessments and

metal plating and surface treatment areas, and petroleum release are@smoval Actions. The installation completed a Removal Action at
Studies have determined that groundwater and soil are contaminatedthe T-12 site and initiated Removal Actions at four additional sites.
with volatile organic compounds (VOCs) and heavy metals. The installation also closed seven groundwater monitoring wells and
Completed Interim Actions include removal of USTs, excavation of

transferred CERFA-clean acreage as planned.
contaminated soil, and in situ treatment and removal of petroleum- PI f Acti SiTes AcHIEVING RIP or RC PEeR FiscaL YEAR
contaminated soil. Cleanup activities were completed at a fuel farm an or Action

site and a metal plating area. * Complete the RI/FS in FY99

In FY95, the installation formed a BRAC cleanup team, and the Local* Complete all Removal Actions in FY99 1002/0*
Redevelopment Authority (LRA) began work on the land reuse plan. « Complete all BRAC activities in FY99 90%7

g h . 80%
In FY96, the_ comma}nder established a R_estoratlon AdV|so_ry Board , iansfer all BRAC property in FY99 0,
(RAB). The installation completed an Environmental Baseline Survey 70%
(EBS) and a CERFA report. Based on the results of the EBS, the 60%
installation initiated a contract for a Remedial Investigation and 50% -
Feasibility Study (RI/FS) and held a kickoff meeting for evaluating 40%-1
radiological hazards. 30%-

In FY97, the regulatory agencies approved Rl work plans. The 20%
installation subsequently completed the RI Phase | fieldwork and 10%-1
presented the results in the RI Phase | report. The LRA completed the 0%+ : :

land reuse plan, which specifies a mixture of commercial and Through Final (1999) 2001 2005
industrial reuse. A finding of suitability to transfer was initiated to 1998

transfer CERFA-clean acreage for immediate reuse. The installation
completed the Version | BRAC Cleanup Plan. Subject matter experts
addressed RAB meetings to educate members on the Rl and cleanup
process.
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